Construction Report
Period Ending July 9, 2013

Deweyville Trailhead to Neck Lake Road AK PFH 43(10) Design-Build

Project Engineer: Bill Welton Crew: Clint Pittman Jason Van Dyke
Contractor: Kiewit Infrastructure West Co Bob Miller
Al Stites

Road Closure Update

Due to a shipping delay, fish pipe closures will not begin until Monday July 15". Further road closures will be
addressed in the July 15" Newsletter.

Road Closures

7-14 | 7-15 | 7-16 | 7-17 | 7-18 | 7-19 | 7-20 | 7-21 | 7-22 7-23 | 7-11 | 7-12 7-13 | 7-14 | 7-15

Road closed to public traffic on July 15, July 16; July 18, July 19; as follows:

10:30 pm to 4:30 am Kiewit Traffic Information Hotline (907) 339-2027
9:30 am to 4:30 pm

Emergency vehicles will be allowed at all times.

Be aware that there are other construction projects in the area, be sure to check their traffic delay schedules and plan
accordingly.

Thank you for your cooperation in these matters.

Pictures are posted on our website: http://www.wfl.fhwa.dot.gov/projects/ak/deweyville/

Contact Information: Bill Welton; PO Bx 19521, Thorne Bay, AK 99919; Phone (360) 601-5086;
Email: bill. welton@dot.gov

Telephone @ Deweyville office (907) 339-2072
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